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April 3, 2018

Honeywell
115 Tabor Road
Morris Plains, NJ 07950

Attn: Mr. William Hague

Re: Foundation Construction through ISS
Quanta Site Redevelopment

Edgewater, NJ
MRCE File 12930

Dear Mr. Hague:

Proposed re-development of the 115-145 River Road (former Quanta Resources
Corporation) site will include construction of high-rise buildings over garage space
with a multi-story podium/garage connecting the high-rise structures. In some
areas foundation elements for the proposed buildings must extend through
solidified in-situ stabilized (ISS) material to reach suitable bearing strata.

The September 2011 US EPA Record of Decision (ROD) requires foundation
construction through ISS “take place in such a way that it does not compromise
the long-term protectiveness of the remedy, does not exacerbate or spread
residual contamination at the site, and requires prior review and approval from the
Agency.”

This document describes proposed foundation construction processes to meet the
ROD requirements noted above.

A. CONCEPTUAL REDEVELOPMENT SCHEME

The current redevelopment scheme is shown conceptually in Figure 1. Portions
of planned high-rise and low-rise structures overlie ISS areas.

Where possible, ISS spoils will be managed so that the final surface of ISS is at or
below the planned bottom of the Podium floor slab and Tower pile caps, to reduce
future management of solidified ISS material during redevelopment construction.
A layer of crushed concrete or gravel aggregate material approximately 4 inches
(minimum) thick will be placed over the finished top of ISS, to the extent necessary,
to provide a working surface for construction equipment, to protect the ISS from
disturbance, and for dust control.

Subgrade below the Tower pile caps will be several feet lower than subgrade
below the podium floor slab. Accordingly, the finished top of ISS will be managed
to create a lower area at each tower footprint. Local ISS removal for pile caps,
elevator pits, and utility corridors will also be required.

Figure 2 is a schematic cross-section that summarizes concepts for foundation
construction through 1SS material.  Construction processes for individual
foundation elements are described below.
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B. DRIVEN PIPE PILES

Driven closed-end pipe piles with conical tips are proposed for the Podium area and Clubhouse, where re-
development loads can be supported on foundations bearing in glacial till or weathered rock strata. The
conceptual process for installing driven piles through solidified ISS is illustrated on Figure 3 and
summarized below.

1. An oversized hole about 6 inches larger in diameter than the pile diameter will be drilled through
ISS material. ISS drill spoils will be collected for incorporation into fresh ISS at other locations on
site, or characterized and managed for offsite disposal as may be appropriate.

2. The annulus between the pile and oversized hole will be backfilled with a low-permeability non-
shrink sealant (high solids bentonite or cement-bentonite grout) to confine groundwater.

3. Driven piles will be closed-end pipe piles with seal-welded conical tips, filled with concrete. This
“displacement” type pile seals with adjacent soil through development of passive pressure during
driving. The conical point prevents the pile from dragging shallow soil deeper into the formation,
preventing the spread of residual contamination. Driven pipe piles with conical tips have
traditionally been accepted as “environmental piles” for use on contaminated sites.

ROD Compliance — Driven Piles:
o Drilling oversized holes mitigates impact driving through ISS.
e Sealed annulus between the ISS and the environmental pile confines groundwater.
e Use of concrete-filled displacement pipe piles (“environmental pile”) with conical tips inhibits drag-
down of shallow soil and fluid migration along the pile shaft.

C. SOCKETED DRILLED SHAFTS

To support high vertical and horizontal structure loads below the four towers, socketed drilled shafts are
planned consisting of series of concrete- or grout-filled permanent steel casings that seal with the top of
rock, and uncased rock sockets below the casings. The conceptual process for installing socketed drilled
shafts through solidified ISS is illustrated on Figure 4 and summarized below.

1. Permanent casing with teeth will be advanced using drilling methods that cut the ISS material.
Spoils and groundwater removed from within the casing will be collected and managed for
disposal off site. If appropriate, ISS spoils will be collected for incorporation into fresh ISS at
other locations on site.

2. After the permanent casing is seated in rock, an uncased rock socket will be advanced to final
depth using an auger or down-hole-hammer. The rock socket and casing will be filled with
structural concrete.

3. A low-permeability seepage collar (high-solids non-shrink bentonite or self-hardening cement-
bentonite grout) will be placed around the permanent casing at the ISS surface to seal against
upwelling.

ROD Compliance — Socketed Drilled Shafts:
e Casing advance by drilling cuts through ISS to protect the integrity of ISS mass.
o Use of casing and drilling methods with spoils collection mitigates migration of contamination
during drilled shaft installation.
e Seepage collar between the ISS and casing abates groundwater upwelling.
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D. PILE CAPS, ELEVATOR PITS, AND UTILITIES

Where possible, ISS spoils will be managed so that the final surface of ISS is at or below the planned
bottom of the Podium floor slab and Tower pile caps, to minimize future management of solidified ISS
material during redevelopment construction.

Where necessary, local removal of solidified ISS will be performed at pile caps, elevator pits, and for utility
conduits. Construction methods will protect the integrity of the ISS mass (Figures 5a and 5b):

e Conventional earthwork equipment (e.g. backhoes, excavators, etc.) outfitted with the appropriate
appurtenances to maintain the integrity of the ISS mass will be used.

Where elevator pits extend below the bottom of ISS material, the following methods will be used (Eigure 6):

o Perimeter shoring will be installed beyond the structure limits to support excavation of materials
below the ISS mass. Shoring will be installed in a pre-cut and/or drilled trench through the ISS
mass. The cut face will be sealed where the ISS mass is penetrated. Methods may include
trenching and/or drilling under a slurry of low-permeability soil-bentonite, self-hardening cement-
bentonite, or soil mix material.

e Groundwater will be controlled ahead of the excavation. Groundwater will be collected and
treated in accordance with disposal and/or discharge requirements. Dewatering sumps or well
points will be positioned as required to properly manage the groundwater within the affected work
area(s). Perimeter shoring (described above) may be used to provide localized groundwater
cutoff in the affected work area(s).

e This shoring described above will be left in place permanently.

Removed ISS material will be collected for incorporation into fresh ISS at other locations on site, or
characterized and managed for offsite disposal as may be appropriate.

ROD Compliance — Pile Caps, Elevator Pits, and Utilities:
e ISS material removal methods will protect integrity of ISS mass.
e Excavation shoring, where necessary, protects ISS integrity by retaining soil in place below the
ISS mass.
e Pre-trenching or pre-drilling for shoring protects integrity of ISS mass.
e Sealed cut face at shoring perimeter confines groundwater.
o Dewatering methods, where necessary, will properly manage groundwater.

E. DRIVEN PILES AND SOCKETED DRILLED SHAFTS OUTSIDE OF ISS REMEDY AREAS

In redevelopment areas that do not overlie the ISS remedy, conventional foundation installation methods
may be used. All driven piles at the site shall be concrete-filled pipe piles with conical tips (environmental
piles). All spoils removed shall be managed in accordance with prevailing regulatory requirements.

Very truly yours,
MUESER RUTLEDGE CONSULTING ENGINEERS

...

Peter W. Demmg PE

Cc: Steve Coladonato, Honeywell
John Mojka, Honeywell

ALS:PWD:F:\129\12930\Task 20 - Pile Concept for EPA Review\Quanta Pile Construction Narrative (REV 4-02-18) JKM+MRCE.docx



Conceptual Redevelopment Scheme
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FIGURE 1



Foundation Construction through ISS

Schematic Cross Section at Podium and Tower (not to scale)
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Driven Pipe Pile Installation through ISS
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FIGURE 3



Socketed Drilled Shaft Installation through ISS
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Pile Caps and Utilities (1 of 2)
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Pile Caps and Utilities (2 of 2)
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FIGURE 5b
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